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Memorandum 
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SUBJECT: "Post Mortem" on 1988 Underground Tank Contract . 
(Specifications 2928) 

Now that contractor's work has bean completed on the 1988 Unde~ground 
Tank Contract, we feel it would be useful to review the experience 
of all members of the team. This experience should be the 
basis for improvement in underground tank removals and replacements 
coming up as this CIP continues. 

The meeting is scheduled for Monday, May 15, at 10:00 a.m. 
in Room 326. We have suggested an agenda below; let us know 
if you would like to add to it. 

Proposed Agenda: 

I. Field Activities 

a. sse 
- tank removal 
- tank and piping installation 
- soil sampling and documentation 

b. Georgetown 
- tank removal 
- PCB disposal 
- spill prevention and cleanup 
- sampling and documentation 

II. Preparation of Specifications as-built drawings, operating/maintenance 
manuals; bid review/selection process, contractor qualifications 
and submittals 

III. Pre-contruction work planning and scheduling 

IV. Bidding and dealing with uncertainties 
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